COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2015

ESTI MATE SUMVARY 09: 22: 02
CONTI D: C20202 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 20202- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 74.5  DAYS TI VE ALLOW 80 WORK DAYS
FY15 RAMP NETERI NG PERCENT TI ME: 93.13 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO FSA R100- 221
FY15 RAMP NETERI NG
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ADAMB, REG ON 1
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 06/ 24/ 2015 DATE TI ME STARTED 11/03/2014
2478 Patterson Road #17 DATE LET 09/ 04/ 2014 DATE WORK BEGAN  11/03/ 2014
DATE AWARDED 09/ 16/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 03/ 2014 DATE ACCEPTED
Grand Junction CO 81505 970- 257- 1879 DATE NOTI CE TO PROCEED 11/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 820, 957. 61 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 742, 185. 90 NON- PARTI Cl PATI NG 585, 655. 36 82,277.75
PERCENT COVPLETE: 71. 34% TOTAL EARNI NGS 585, 655. 36 82,277.75
FUNDS AVAI LABLE: $ 235, 302. 25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 585, 655. 36 82,277.75
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,132.79 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 574,522. 57 82,277.75
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 574,522. 57 82,277.75
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 82,217.75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20202

PCN: 20202-BI D

PRQJECT: FSA R100- 221

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 Renoval of Pavenent MarKking

0010 202-00810

Renoval of Ground Sign

0015 203-01597

Pot hol i ng

0020 208-00035

Aggregat e Bag

0025 208-00045

Concrete Washout Structure

0030 208-00103

0035 208-00105

0040 208-00205

Er osi on Control Supervisor

0045 212-00006

Seedi ng (Native)

0050 212-00032 Soi |l Conditioning

0055 216-00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable

d ass

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

7, 300. 000
SF
2.96000
4.000
EACH
308. 41000
40. 000
HOUR
134. 91000
200. 000
LF
8. 29000
1. 000
EACH
384. 88000
20. 000
HOUR
54. 49000
20. 000
HOUR
56. 86000
100. 000
HOUR
66. 33000
0. 500
ACRE
1, 184. 50000
0. 500
ACRE
2, 250. 55000
2,400. 000
SY

2.96000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
266. 660
266. 660

0. 000
0. 000
0. 000

28. 000
6. 000
34. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 24/ 2015

09: 22: 02
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
789. 31
789. 31
0. 00
0. 00
809. 46
4,586. 94
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20202-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: FSA R100- 221 ESTI MATE NO 0008 09: 22: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 613-00206 2 Inch Electrical Conduit (Bored) 15, 255. 000 13, 584. 000
LF 1, 671. 000 11,713.71
7.01000 15, 255. 000 106, 937. 55
0065 613-01200 2 Inch Electrical Conduit (Plastic) 1, 750. 000 1, 051. 000
LF 0. 000 0. 00
6.17000 1, 051. 000 6, 484. 67
0070 613-07000 Pul | Box (Special) 12. 000 6. 000
EACH 2.000 507. 22
253. 61000 8. 000 2,028. 88
0075 613-07001 Type One Pull Box 16. 000 14. 000
EACH 0. 000 0. 00
471. 73000 14. 000 6, 604. 22
0080 613-07005 Type Five Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
1, 160. 71000 11. 000 12, 767. 81
0085 613-10000 Wring 1. 000 0. 000
LS 1. 000 30, 956. 24
30, 956. 24000 1. 000 30, 956. 24
0090 613-32250 Li ght Standard Steel (25 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
2,201. 90000 6. 000 13, 211. 40
0095 613-40010 Li ght Standard Foundation 6. 000 6. 000
EACH 0. 000 0. 00
1, 122. 22000 6. 000 6, 733. 32
0100 613-80130 Service Meter Cabinet 4.000 0. 000
EACH 2.000 11, 203. 82
5, 601. 91000 2.000 11, 203. 82
0105 614-00011 Sign Panel (Qass I) 150. 000 99. 900
SF 0. 000 0. 00
21.27000 99. 900 2,124.87
0110 614-00012 Sign Panel (Cass I1) 120. 000 88. 000
SF 0. 000 0. 00
24.56000 88. 000 2,161. 28



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20202-BI D ESTI MATE RUN 06/ 24/ 2015
PRQIECT: FSA R100- 221 ESTI MATE NO 0008 09: 22: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
365. 23000 0. 000 0. 00
0120 614-70225 Traffic Signal Face (12-12) 14. 000 12. 000
EACH 0. 000 0. 00
447. 79000 12. 000 5,373. 48
0125 614-70336 Traffic Signal Face (12-12-12) 14. 000 14. 000
EACH 0. 000 0. 00
606. 05000 14. 000 8,484.70
0130 614-72875 *Loop Detector Wre 12, 128. 000 12, 128. 000
LF 0. 000 0. 00
3. 56000 12, 128. 000 43, 175. 68
0135 614-72878 Traffic Signal Vehicle Detector Amplifier (Loop Type) 18. 000 0. 000
4 Cha
( EACH 16. 000 14, 880. 80
930. 05000 16. 000 14, 880. 80
0140 614-72887 M crowave Vehicle Radar Detector 7.000 7.000
EACH 0. 000 0. 00
9, 857. 55000 7.000 69, 002. 85
0145 614- 80000 Fl ashi ng Beacon 16. 000 12. 000
EACH 0. 000 0. 00
1, 982. 93000 12. 000 23,795.16
0150 614- 84000 Traffic Signal Pedestal Pole Steel 14. 000 10. 000
EACH 0. 000 0. 00
1, 492. 51000 10. 000 14, 925. 10
0155 614- 86250 Ranp Metering Controller 5. 000 5. 000
EACH 0. 000 0. 00
11, 752. 92000 5. 000 58, 764. 60
0160 614-87020 Optical Transceiver 7.000 0. 000
EACH 0. 000 0. 00
6, 901. 74000 0. 000 0. 00
0165 614-87406 *Fi ber Qptic Cable (Single Mde) (6 Strands) 4,510. 000 4,182. 000
LF 0. 000 0. 00
7.11000 4,182. 000 29,734.02



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20202-BI D ESTI MATE RUN 06/ 24/ 2015
PRQIECT: FSA R100- 221 ESTI MATE NO 0008 09: 22: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
53, 758. 79000 1. 000 53, 758. 79
0175 626- 01000 Public Information Services 1. 000 0. 900
LS 0. 000 0. 00
3, 553. 50000 0. 900 3,198. 15
0180 627-00005 Epoxy Pavenent MarKking 70. 000 0. 000
GAL 3.500 373.14
106. 61000 3.500 373.14
0185 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 100. 000 0. 000
SF 0. 000 0. 00
29. 61000 0. 000 0. 00
0190 627-30329 Prefornmed Plastic Pavenent Marking (Xwal k-Stop Line) 336. 000 0. 000
Type |
(Typ SF 336. 000 7,163.52
21. 32000 336. 000 7,163.52
0195 630- 00000 Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
21. 88000 0. 000 0. 00
0200 630-00012 Traffic Control Managenment 80. 000 65. 500
DAY 5. 000 2,193. 80
438. 76000 70. 500 30, 932.58
0205 630- 80342 Construction Traffic Sign (Panel Size B) 36. 000 4. 500
EACH 3. 600 118. 15
32. 82000 8.100 265. 84
0210 630-80343 Construction Traffic Sign (Panel Size O 7.000 3. 500
EACH 2.800 91. 90
32. 82000 6. 300 206. 77
0215 630-80344 Construction Traffic Sign (Special) 32. 000 16. 000
SF 12. 800 313.09
24. 46000 28. 800 704. 45
0220 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 500
Type
yee) EACH 0. 400 816. 75
2,041. 87000 0. 900 1, 837.68



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20202-BI D ESTI MATE RUN 06/ 24/ 2015
PRQIECT: FSA R100- 221 ESTI MATE NO 0008 09: 22: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630- 80360 Drum Channel i zi ng Devi ce 25. 000 12.500
EACH 10. 000 164. 10
16. 41000 22.500 369. 23
0230 630- 80380 Traffic Cone 100. 000 47. 000
EACH 37.600 182. 74
4. 86000 84. 600 411. 16
0235 630-85041 Mobi | e Attenuat or 30. 000 1. 000
DAY 0. 000 0. 00
182. 31000 1. 000 182. 31
0240 700-70010 F/ A M nor Contract Revisions 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70072 F/ A Obtai n Power from Xcel Energy 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70230 F/ A Communi cati on Lines 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 503-00036 *Drilled Caisson (36 Inch) 15. 000 15. 000
LF 0. 000 0. 00
540. 00000 15. 000 8, 100. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D C20202
PCN: 20202-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: FSA R100- 221 ESTI MATE NO 0008 09: 22: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1010 614-81011 Inst Sig-Light Pole Steel (1) 1. 000 1. 000
EACH 0. 000 0.00
3, 425. 00000 1. 000 3,425.00
CAT 0200 CURRENT AMI  $ 820,957.61 % 82,277.75% 585, 655. 32
PRQJIECT TOTAL CURRENT AMI  $ 820,957.61 % 82,277.75% 585, 655. 32



